


Great Budget™ Software Presents Introduction to CRIMS



66% are over budget and released late

Your Company has Projects

Q: 2/3 of ALL projects 'fail', why?

A: Uncertainty is not accurately budgeted.

Your company is project:

Driven

Dependent or

Both

Fact: Projects are your primary means of growth.


Fact: Uncertainty can be captured in budget projections

Use Great Budget with CRIMS




Test Your Project

- a. Is the technology and industry stable?
- b. Will the resources be available?
- c. Is the project critical to the organization?



You need CRIMS.



CRIMS Identifies Project Cost



Scenarios:



Best case	\$ 3.5 Million
Few problems	\$ 4.0 Million
Some problems	\$ 4.5 Million
Several problems	\$ 6.5 Million
Bad case	\$ 7.5 Million

Identify High and Low Risk




CRIMS makes it easier to understand how uncertainty will impact the ultimate outcome of total cost. A risky project with high uncertainty will display a steep slope for a relatively small increase in probability for success.

Project Portfolio Management



With CRIMS you can allocate resources to create a portfolio with the right balance of risk and benefit

Reassign Resources



Assignment of resources impacts the risk. Allocate resources and evaluate alternatives to meet your requirements and the level of risk you require.

A blue sports car is driving on a multi-lane highway. The car is in the center lane, moving away from the viewer. In the background, other cars are visible on the road. A green banner with a black border is positioned at the top of the image, containing two website URLs. The overall scene is set against a clear blue sky and a distant horizon.

www.CRIMS.org
www.greatbudget.com

Your Bridge to more
Accurate Forecasting